

Dr. Babasaheb Ambedkar Technological University, Lonere

Department of Electrical Engineering

Class: Final Year B.Tech (Electrical Engineering)

Sem: VIII

Subject: Elements of Project Management (EOPM) Subject Code: EE804

Examination: End Semester Date: 19/5/18 Time: 2.00 - 5.00 PM Max Marks: 70M

Q.1 is compulsory

Solve any six out of remaining

Q.1 Complete Sentence with Correct option (5*2) (10M)

i) _____ Occurs due to sudden demand of Customer/Client during the Midway of project

a) Project Scope b) ☒ Project Creep c) Project Budget d) Project Deadline

ii) _____ helps Organization to find their lacuna

a) Project co-ordination b) Feasibility Study c) Project Goal d) Project Budget

iii) _____ Technique is useful when it comes to financial planning of the Project

☒ a) J.I.T (Just in Time) b) CPM c) PERT d) Bar Chart

iv) _____ is the one of Standard assurance corporation in India; in case of safety.

☒ a) BIS b) BEEE c) IEEE d) ISI

v) Prefabrication of apartment is _____ Project

- a) Green-key b) Manufacturing c) Research d) Brown-key

Q.2 Solve the Following

- a) Define Project scope & Project Creep. Explain what is Statement of work (6M)
b) Enlist Phases of project lifecycle within Project (4M)

Q.3 Solve the Following

- a) Explain what is Matrix organization & its structure in Detail (5M)
b) Explain what is Work Breakdown Structure & Bar charts. Perform bar chart for following system. Consider project of recruiting Engineering freshers to your organization (5M)

Sr No	Activity	Days
1	Sort students according to their merit	5 days
2	Take Technical Aptitude test	1 day
3	Take General Aptitude test	1 day
4	Call for interview for those who qualified Both exams	2 days
5	Publish list of Selected candidates	4 days

Q.4 Solve the following

- a) Write the Short Note on Risk Management (4M)
b) Enlist in detail different types of Electrical Project. Hence explain Electrical Auditing projects in detail (6M)

Q.5 Solve the following

- a) Write short note on Small Companies Organization structure (4M)
b) Explain what is PERT Technique of Planning? How it differ from CPM. For the Project held for construction of building (6M)

Most likely time= 20days

Worst time= 50days

Normal/usual time= 30 days

What is the probability of completing this Project in 32 days

Q.6 Consider yourself as an Electrical Contractor hence perform Electrical wiring & Protection of Classroom with usage of Electricity given as follows (10M)

Sr no	Appliance	Rating (each)	Quantity
1	Fan	100W	10
2	Tubelight	60W	6
3	Sound System	300W	1
4	PC	250W	1
5	Overhead Projector	150W	1

Standard Equipment: <https://www.batuonline.com>

Electrical Wire:

Rating	Size	Temperature
20 Amp ,400V 1ø System	3mm ² two cable	120 degree Class B insulation
30 Amp ,400V 1ø System	5mm ² two cable	120 degree Class B insulation

Electrical Protection Equipment

Rating	Size	Temperature
1KAMP ,400V 1ø System	1E1PMCB	120 degree Class B insulation
2KAmp ,400V 1ø System	2E1PMCB	120 degree Class B insulation

Q.7 Solve the Following

- a) Explain what is Project Coordination? (5M)
- b) What are the skills required in project by Project Manager & Project team Members (5M)

Q.8 Solve the Following

- a) Write Short Note on Project scheduling & WBS (5M)
- b) What are the responsibility of Project Manager (5M)

Q.9 Solve the Following

- a) What are the factors affecting Project Selection(5M)
- b) What is Cash overflow & How to Manage it (5M)

*******THE END*******

<https://www.batuonline.com>

Whatsapp @ 9300930012

Send your old paper & get 10/-

अपने पुराने पेपर्स भेजे और 10 रुपये पायें,

Paytm or Google Pay से